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TOTAL { SHEET
ROUTE NO.| SECTION COUNTY SHEETS)~ NO
5

RAILROAD TRACK, REMOVE (BY CONTRACTOR) F.AP. 351 | 2008-001VB CooK 79 | 216

TEMP. METRA TRACK 2 TO BE REMOVED STA. TO STA.

STA. 197+07.18 TO STA. 203+79.00 = 672 TRK. FT. FED. ROAD DIST. NO. 7 ILLINOIS| FED. AID PROJECT

TOTAL = 672 TRK. FT. CONTRACT NO. 60E10

RAILROAD TRACK (BY METRA)

PERM. METRA TRACK 2
STA. 1695+33.96 TO 1696+93.09 = 159 TRK. FT.

TOTAL = 159 TRK. FT.

STR. NO. 016-2822

REMOVE NO. 15 TURNOUT (BY METRA)

METRA TRACK 2
STA. 195+47.84, L.H. =1 EA.

TOTAL = 1 EA.

EXIST. CN THORQUGHFARE TRACK

/—LIMITS OF EXISTING STRUCTURE (TYP.)

PERM. CN THOROUGHFARE TRAC
¢ RE TRACK \ STR. NO. 016-2820

\\ ¢ PROP. U.S. RTE. 6

STR. NO. 016-2819

¢ PERM. CN GATEWAY LEAD TRACK

EXIST. CN GATEWAY LEAD TRACK
¢ EXIST. CN TRACK 4

¢ EXIST. CN TRACK 3
€ EXIST. TEMP. CN TRACK 2

¢ TEMP. CN TRACK 1
¢ TEMP. METRA. TRACK 2———\
TO BE REMOVED (BY CONTRACTOR)

EXIST. CN TRACK 3 y
EXIST. CN TRACK 2 ==F STA. 197+07.18
EXIST. CN TRACK 1 s
— v Sl —— e home .

EXIST. CN TRACK 4

STA. 203+79.00
SESS e

~ [ L-¢ EXIST./PERM. METRA TRACK 2
¢ EXIST./PERM. METRA TRACK 1

EXIST. METRA TRACK 2

EXIST. METRA TRACK 1

TEMP. METRA NO. 15 L.H. TURNOUT, PARK AVE.

STA. 195+47.84, TEMP. METRA TRACK 2 = STA. 1696+93.09
STA, 169543396 PERM. METRA TRACK 2
TO BE REMOVED ¢ PERM. METRA TRACK 2

¢ PERM. METRA TRACK 1

MATCHLINE STA. 504+00.00 (¢ EXIST. CN TRACK 3)

STR. NO. 016-2755

STAGE 8 Z
NOTES:
FOR STAGE 8 SUGGESTED TRACK CONSTRUCTION STAGE 8 WORK SUMMARY TEVISIONS TLLINLS CEPARTMENT OF TRANSPORTATION
ASKS & 4. M I- 1
REMOVE TURNOUTS AND RUNAROUND FOR METRA 2 REZ 10/18/01 VETRA & CN OVER 1SSTH STREET
FOR AC/SCADA AND SIGNAL RELOCATION SEE CONSTRUCT CN 2-TRACK PORTION OF BRIDGE

METRA UTILITIES SHEETS.

TRACK CONSTRUCTION
PLAN OF STAGE 8 WORK (NORTH)

FOR LEGEND, SEE SHEET 21. SHT. 42 OF 88 DRAWN BY REZ
DATE 2/21/2008 CHECKED BY RMS

FOR SIGNAL CABLE RELOCATION SEE SIGNAL
SHEETS.




